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Topics 

Task Order Summary 
Geospatial Platform Development and O&M 
Architecture and Technology Working Group 
(ATWG) 
NGDA Geospatial Investment Strategy 
Non-Federal Geospatial Data 
Coordination with Data.gov 
Communication and Outreach 
FGDC Business Operations Toolset 
Summary, Discussion, and Next Steps 
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TO-5 Program Management Office (PoP ends 

Oct 17, 2016) 

 Ardent Management Consulting. 

 Jim Irvine 

 Travis Hardy 

 Activities 

 Geospatial Platform  

 Track, coordinate, facilitate, and report to Managing 
Partner 

 Coordinate on requirements and technical delivery with 
the Technical Contract Team (Image Matters) 

 Support to Geospatial Platform Help Desk 
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PMO Support Summary 



TO-3 Communications & Outreach (PoP ends 

Feb 2, 2016) 

 Support:  

 Ardent Management Consulting. 

 Heather Neisworth 

 Travis Hardy 

 Activities 

Develop Communications and outreach strategy 
and plan 

 Media Toolkit 

 Geospatial Platform content 

 Event Coordination 
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C&O Support Summary 



Technical Support Summary 
TO-6 Platform Technical Support (PoP ends Oct 17, 2016) 
 Support:  

 Image Matters, Inc. 
 John Davidson 
 Harry Niedzwiadek  

 Activities 
 GeoPlatform.gov  

 Cloud migration GeoPlatform.gov 
 Development (currently releasing R-3, developing R-4, FY16 thru R6) 
 Operations and Maintenance Geoplatform.gov 

TO-4 FGDC Business Operations (PoP ends Oct 31, 2016) 
 Support:  

 Image Matters, Inc. 
 Harry Niedzwiadek  

 Activities 
 FGDC.gov 
 Application and Tool Integration  
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Shared Infrastructure and Services 

GeoPlatform cutover to DOI Cloud 
environment in progress 

 Obtained its authority to operate in the DOI 
cloud 

 Secure cloud based infrastructure for finding 
and serving federal geospatial data and services 

 Robust infrastructure for reliable operations 

 Tools for rapid updates of content and services 

Contact: Tod Dabolt DOI, IOS 

thomas_dabolt@ios.doi.gov 
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GeoPlatform.gov Release-3 (8 February 2016) 

Federal and contract support members engaged in 
Beta Testing results being integrated into R-3 

New homepage and overall design, enhanced user 
experience and navigation for both first-time and 
frequent users 

Map Viewer with advanced search, map saving and 
sharing  

Map Manager tool for harvesting, organizing, and 
sharing maps from AGOL and Map Viewer 

Performance Dashboard for NGDA LMA Survey results 
and integrated with FGDC Service Checker 

Identity Management services for integrated user 
account management and operations 
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Contact: Tod Dabolt DOI, IOS 

thomas_dabolt@ios.doi.gov 



GeoPlatform.gov Release-4 (April 2016) 

Content refresh and rebranding of 
Communities 

Advanced tools and service for publishing, 
discovery, and sharing workflows 

Refresh of Marketplace 

 
 

8 

Contact: Tod Dabolt DOI, IOS 

thomas_dabolt@ios.doi.gov 



GeoPlatform.gov Marketplace 

Refresh of Marketplace 
 Met with several agencies on 1/29  

 Features include: 
 Publish new project 

Marketplace Landing Page (to see what’s happening) 

 Project Viewer Tool (find, view, and collaborate); 

 Admin Tool (curate projects) 
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Contact: Tod Dabolt DOI, IOS 

thomas_dabolt@ios.doi.gov 



Revamped GeoCONOPs Community 
Organized by the DHS Geospatial Management Office 
(GMO) and coordinated with Homeland Security & 
Homeland Defense Stakeholders 

 COR David Lilley – DHS Geospatial Portfolio Manager 

 Contractor PM – Nate Smith, with Ardent Management Consulting 

Current GeoCONOPS Community is: 
 First attempt at online instantiation of a historically printed document 

 Content is becoming ‘stale’ and not easy to leverage 

Revamped Community Update Efforts Have Been 
Centered around:  

 Alignment with GeoPlatform Technical Evolution  

 Intuitive Design (i.e. two to three clicks to content) 

 Print on Demand (PoD) Capabilities for Best Practices 

 Responsive Design (Monitor, Tablet, Mobile Phone) Readability 

 Refreshed and Better Organized Content 

Emphasis is moving away from simply showcasing a 
collection of existing ‘applications of geospatial’ within 
the HLS/HLD community but rather operationalizing an 
online repository for templates, best practices, and 
trainings to assist geospatial analysts, program 
managers, and Emergency Preparedness mission 
owners.     
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NGDA Collaboration Community 
Originally: Theme Lead Collaboration Community 

Redesigned to NGDA Collaboration Community 

 Ease of use 

 Simplified navigation 

 Device Independent 

 Updated Content 
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Contact: Brigitta Urban-Mathieux, FGDC OS 

burbanma@usgs.gov 



National Address Database 

Census Bureau Request: 

 National Address Wiki supporting National 
Address Database within Governmental Units 
and Administrative Boundaries Theme 

 Coordinating with Tech Team: 

 Import existing National Address Wiki from private 
server to GeoPlatform shared infrastructure 

 Link to Wiki within Governmental Units and 
Administrative Boundaries Theme 

 

 

12 

Contact: Tod Dabolt DOI, IOS 

thomas_dabolt@ios.doi.gov 



USGS Fisheries Program  

Geospatial Platform Business Request 

 Discussion Phase: 

Develop Community on GeoPlatform.gov 

Request to Utilize GeoPlatform.gov 

 Automated process for adding new USGS 
Fisheries datasets as they are released 

 URL accessible composite map view all USGS 
Fisheries data 

 Specify priority/default layers that are visible 
when the map is loaded 

 Discover additional Fisheries geospatial data 
using TBD criteria 
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Contact: Tod Dabolt DOI, IOS 

thomas_dabolt@ios.doi.gov 



NGDA Web services - Phase 1 

Research: NGDA Web services, data download, 
and metadata 

 21 of 174 NGDAs have a web service with their metadata linking 
directly to the NGDA 

 111 of 174 NGDAs have direct data download of the NGDA data 

 21 NGDA services are registered with service registry in 
GeoPlatform.gov 

 121 of the 174 NGDA have the correct keywords 
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63 

111 153 

21 

Direct Data Download NGDA Web Service 

53 

121 

Keywords & 

Thesaurus 

Contact: Jennifer Carlino, FGDC OS 

jcarlino@usgs.gov 



NGDA Web services - Phase 2 

Next Steps: 

 Service improvement 
All NGDAs with a service and data download 

by the end of FY16 

Offer to host Service on Geoplatform.gov 

Work with Theme Leads and Coordination 
Group member to discover where their 
agencies may have web services stored that 
are accessible 
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Contact: Jennifer Carlino, FGDC OS 

jcarlino@usgs.gov 



Architecture & Technology Working Group 

Status:  Active 
 Kickoff meeting held December 16, 2015 & Draft Charter under 

review 

 Membership List and additional information at 
http://www.fgdc.gov/participation/working-groups-
subcommittees/atwg/index_html 

Discussed Roles of ATWG to support the GeoPlatform and 
as part of FGDC 
 The ATWG is charged with providing development direction and 

guidance to support the Managing Partner decisions for daily 
operations to extend and enhance the capabilities and functionality 
of the GeoPlatform 

 The ATWG will be the focal point for integrating and providing 
interagency and intergovernmental and academic requirements in 
ranked order to the Managing Partner to add to the appropriate 
development cycle(s) of the GeoPlatform 
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Contact: William Mullen DOI IOS 

william_mullen@ios.doi.gov 

http://www.fgdc.gov/participation/working-groups-subcommittees/atwg/index_html
http://www.fgdc.gov/participation/working-groups-subcommittees/atwg/index_html
http://www.fgdc.gov/participation/working-groups-subcommittees/atwg/index_html
http://www.fgdc.gov/participation/working-groups-subcommittees/atwg/index_html
http://www.fgdc.gov/participation/working-groups-subcommittees/atwg/index_html


Architecture & Technology Working Group 

Next Steps:  

 ATWG Draft Charter in Review 

 Next Meeting tentatively February 8, 2016 

 GeoPlatform technical overview on planned 
development activities to provide a contextual 
perspective for the ATWG to work within 
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Contact: William Mullen DOI IOS 

william_mullen@ios.doi.gov 



Geospatial Investment Strategy 

Geospatial Investments Definitions delivered 
by GeoInvestment Interagency Team to 
ExComm in August, 2015 

Next Steps: 

 Strategy to engage Agency CIOs and CFOs 

 Ideation lab to showcase geospatial investment 

 Report out to Steering Committee, March 2016 
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Contact: Ivan Deloatch, FGDC OS 

ideloatch@usgs.gov 



Coordination with Data.gov 

Monthly Touch Point Meeting 

 Coordination of GeoPlatform.gov and Data.gov 
intersecting activities 

 Technical 

 Rollover of Identity Management from Data.gov to 
GeoPlatform.gov 

 GeoPlatform Search from Data.gov catalog 

 PMO 

Metadata publication, harvesting, and standards 

 CSDGM and ISO import and transformation 

 Guidance and standards 

 Non-federal geospatial data 
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Non-Federal Geospatial Data 

Coordinating non-federal geospatial metadata 
publishing/harvesting activities with Data.gov  

Academia publishing and harvesting  

States publishing and harvesting 
 Coordinating with NSGIC to publish/harvest 

through GIS Inventory (harvested weekly by 
Data.gov) 

 Benefits include 

 Improved workflow for states and Data.gov 

 Less errors, duplication and redundancy of 
effort 
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Contact: Jennifer Carlino, FGDC OS 

jcarlino@usgs.gov 



Communications and Outreach Activities 

Completed Draft Communications and Outreach 
Strategy and Plan 
Completed An Inventory of FGDC Communications 
Materials 
 Made recommendations for program level document 

review 
 Provided suggest text for updated program level 

factsheets 

Media Toolkit Components 
 PowerPoint Template 
 Factsheet Template 
 FGDC Report Template 

Theme Lead Meeting Feb 25th FedUC: NGDA 
Management Plan Evaluation 
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Contact: Roxanne Lamb, FGDC OS 

rhlamb@usgs.gov 



FGDC OS Operations Toolset 

Automated FGDC business processes 

 E.g.: Membership management, list servs, voting 

 Leverages GeoPlatform authentication 

 Enables single sign-on between GeoPlatform and 
FGDC.gov 

 Also a test case for how to integrate "mission specific" 
requirement projects into GeoPlatform development 

 Being managed by the FGDC OS 

 Requirements and development by Image Matters 

 Currently in requirements and design phase 
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Contact: Ken Shaffer, FGDC OS 

kmshaffer@usgs.gov 



Capital Planning and Investment Control (CPIC) 

Reporting 

 Completed the monthly EVM  

 Completed CPIC monthly Risk Register Updates 

 Completed CPIC monthly Performance Measures 
Updates 

 Reviewed and updated Library Resources 
documents in annual Budget Planning efforts 
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Contact: Roxanne Lamb, FGDC OS, 

rhlamb@fgdc.gov  

mailto:rhlamb@fgdc.gov


Summary, Discussion, and Next Steps 

GeoPlatform Development and O&M 

 Release 3 with release 4 in development 

 Release 4 and 5 second half of FY16 

ATWG 

 Monthly meetings to recommend and prioritize the way forward for 
the Geospatial Platform to the Managing Partner 

PMO 

 Coordinating facilitating, tracking and reporting all geospatial 
platform activities 

FGDC OS Operations 

 Applications and Tools to make FGDC OS more efficient and 
responsive 

Questions and Discussion 
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